

Primrose

During the month of January, the focus was to work on preparing Primrose for Diamond Kote siding application. Our previous update indicated Diamond Kote siding installation was to begin the week of 1/16. This was incorrect as the soffits and trim were not yet installed.

Below is the work accomplished during January:

- Stripping old siding
- Installation of OSB
- Installation of vapor barrier
- Installation of new windows
- Installation of soffit and trim (still a little trim to do)

For February, the focus will be on installing the Diamond Kote siding. Once this step is in process, we'll provide updated pictures.

March Assessment

The amounts for the March assessment are listed below:

- Condo's \$20,936.07
- Garden Units \$15,709.83